
Old Landfill Remediation, Project 21-059 RFP - 1 

 REQUEST FOR PROPOSALS 
 ENGINEERING SERVICES FOR 
 OLD LANDFILL REMEDIATION, PROJECT NO. 21-059 
 FOR THE CITY OF CASPER PUBLIC SERVICES DEPARTMENT 
 SOLID WASTE DIVISION 
  
 Date: January 17, 2024 
 

Proposals are being requested from qualified engineering consultants to furnish design, 
bidding and construction administration services for the Old Landfill Remediation Project No. 21-
059.  All proposing firms must demonstrate experience with landfill remediation including passive 
gas venting systems, or be on the list of prequalified design firms (Exhibit “A”) maintained by the 
Wyoming department of Environmental Quality (WDEQ), Solid & Hazardous Waste Division, 
Landfill Remediation Program (LRP).  An example of historic work on the project is being provided 
for informational purposes only in Exhibit “B.” 
 

Such proposals will be received by the City of Casper Public Services Department, City 
Engineering Division, Casper Business Center, 123 West 1st Street, Suite 570, Casper, 
Wyoming, 82601, until 5:00 p.m., Local time, February 9, 2023. 
 
PROJECT DESCRIPTION 
 
The project consists of the following work at the City of Casper Solid Waste Facility, located at 1886 
Station Road, Casper, Wyoming 82609: 
 

• Preplanning Investigation of Borrow Area (Knife River Property owned by the City 
of Casper) via Test Pits.   

• Dirt Work, grading for proper drainage on old landfill site.  
• Monitoring Wells Installation and Commissioning/Inspection/Testing/Reporting. 
• Passive gas collection system installation. 

 
SCOPE OF SERVICES 
 
The Scope of Services shall, as a minimum, include the following: 
 

A. Design Phase. 
 

1. The Consultant shall meet with City and WDEQ/LRP representatives to 
discuss proposed project configuration and layout.  All designs shall comply 
with DEQ Solid Waste Rules. 

 
2. The Consultant shall conduct field investigations and surveys as necessary to 

verify existing conditions, especially topographic data, existing utility 
locations, right-of-way, surface elevations, and to establish grades needed to 
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provide positive drainage throughout the corridor. 
 

a. Field investigations shall include a report to match the format of the 
December 3, 2021 Test Pit Exploration Summary Report with 
pictures, daily summary reports, and soil logs. Minimum of six (6) 
test pits shall be dug to determine the feasibility of using the 
neighboring “Knife River Property” owned by the City of Casper as a 
borrow area.  If trash/solid waste is encountered, a meeting with the 
City of Casper and WDEQ/LRP shall be held to discuss how to 
proceed.  A sub-Consultant may be used for this work.  The 
Consultant shall include and conduct all additional Geotechnical 
investigations for the permitting, design, and construction of the 
work. 

 
4. The Consultant shall prepare plan sheets that have been approved and signed 

by a licensed Professional Engineer registered in the State of Wyoming.  The 
plan sheets shall include the proposed area showing the final elevations with 
final cover to meet the requirements in Exhibit “B” of grades with a 
minimum of 2%, cut, fill, alignments, typical sections, and all details 
necessary for construction, and other details necessary. 

 
5. The Consultant shall prepare final drawings on a computer-aided drafting 

format. Digital format shall be DXF and be compatible with AUTOCAD 
Version 2023 release or later.  The Consultant shall also provide a final set of 
plans in 11x17 paper copy designated as “Old Landfill Remediation, Project 
No. 21-059 - Bid Set” approved and signed by a licensed Professional 
Engineer registered in the State of Wyoming, and a complete set of plans 
electronically in a pdf format that can be printed as a complete set and to 
scale, ready for reproduction if needed and all CAD files associated to the 
project.  The project will be designed and presented to the City of Casper in 
accordance with Casper Municipal Code 16.16.020. 

 
6. The Consultant shall prepare, and submit to the City Engineering Office and 

WDEQ/LRP, a project cost estimate when preliminary plans are at 
approximately fifty percent (50%) complete, at ninety percent (90%) 
complete, and at the completion of the design at one hundred percent (100%). 
 All costs shall comply with LRP reimbursement requirements as per Exhibit 
C - Attachment C, “Items Eligible for Payment of our Agreement with the 
City. 

 
7. Consultant shall provide the City Engineering Office two (2) hard copy 

(paper) sets and digital (PDF) sets of the preliminary construction drawings 
and project manuals to be reviewed by City Staff and WDEQ/LRPat fifty 
percent (50%) and ninety percent (90%), and to conduct review meetings 
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involving City Staff and WDEQ/LRP to go over all comments at each phase. 
 Copies shall be both hard copy (paper) and digital. 

 
8.  The Consultant shall create and submit a plan for on going monitoring wells. 

 A minimum of two (2) Monitoring Wells are to be installed and maintained 
across Bryan Stock Trail West from the site of the Old Landfill.  Any 
additional wells will be submitted to and approved by the City of Casper and 
WDEQ/LRP. 

   
9. Consultant shall create and submit a plan for a passive gas collection system 

on the western edge of the old landfill site.   
 

B. Project Manual. 
 
  1. Consultant shall prepare Technical Specifications covering the required work 

for the Project.   
 

 2. Consultant shall prepare Construction Drawings and Specifications in 
accordance with the most current City of Casper "Standard Specifications for 
Street Construction," latest version. 

 
 3. General Conditions and Supplemental Conditions of the Specifications shall 

be based on current City of Casper approved documents. 
 

 4. The Consultant shall prepare a Project Manual to include the following: 
 

 a. Technical Specifications. 
 
 b. Bid Schedule to accompany the Owner's Bid Form. 
 
 c. Edited "front end" documents of the Project Manual supplied by the 

City Engineering Office. Documents supplied will consist of 
Advertisement for Bids, Instruction to Bidders, Performance and 
Payment Bonds, Bid Bond and Form, Agreement between Owner and 
Contractor, General Conditions, and Supplementary Conditions. 
Consultant shall review these documents, insert modifications where 
necessary, and return them for final review. After front end 
documents are reviewed by the Owner, Consultant shall incorporate 
any changes into the Project Manual. 

 
The Consultant shall affix their professional engineer's stamp, date, and 
signature to the front cover of the project manual and in accordance with 
Wyoming State Registration Statutes. 
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C. Final Bidding Documents. 
 

1. The Consultant shall provide the City Engineering Office one (1) hard copy 
(paper) set and one (1) digital (PDF) set of Bidding Documents at the 
completion of the design. The Consultant shall affix his registration stamp, 
date, and signature to the Bidding Documents in accordance with Wyoming 
State Registration Statutes. 

 
2. The Consultant shall submit to the City, as a minimum, final drawings 

consisting of plan sheets showing the roadway and necessary details related to 
this project, and as follows: 

 
a. Title Sheet that shows the project limits and location with respect to 

the surrounding region. This sheet shall also have an index and 
legend. The sheet shall bear the Consultants registration stamp, date 
and signature. 

 
b. Utility Plan indicating plans and profiles of all utilities to be replaced 

or modified. 
 

c. Grading Plan showing the grades and direction of drainage for any 
runoff with proposed and existing elevations.  

 
d. Drainage Details showing size and location of drainage features if 

necessary. 
 
e. Other Details showing locations of the wells and passive gas vent 

system. 
 

3. The Consultant shall provide the City Engineering Office a copy of final 
drawings of the project in AUTOCAD and PDF formats, and the project 
manual in Microsoft Word and PDF formats labeled “Bidding Documents - 
Old Landfill Remediation, Project No, 21-059”.  The consultant shall provide 
the City Engineering Office a copy of the final contract specifications in 
Microsoft Word format.  The sets shall be both hard copy (paper) and digital. 

 
D. Advertising and Bidding: 

 
1. The Consultant shall utilize and maintain project information with City of 

Casper’s QuestCDN and QuestvBid website for the following: advertisement, 
distributing addenda and bidding information to planholders, uploading 
project documents including all plans and specifications, and distributing bid 
tabulations to planholders. 
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2. The Consultant shall arrange for and conduct a pre-bid conference 
approximately ten (10) days prior to the bid opening. The Consultant shall 
take minutes of the meeting and distribute them through QuestCDN and 
QuestvBid. 
 

3. Consultant shall prepare and distribute addenda through QuestCDN and 
QuestvBid, if necessary. 
 

4. The Consultant shall assist the City in opening, tabulating, and evaluating 
bids. 

 
5. The Consultant shall provide a written opinion to the Casper Engineering 

Office stating their recommendation for awarding the bid. 
 
E.  Construction: 

 
1. General Administration of Construction Contract.  Consultant shall consult 

with and advise Owner and act as Owner's representative as provided in 
Articles 1 through 17, inclusive, of the Standard General Conditions of the 
Construction Contract, No. 1910-8 (1990 edition) of the Engineers' Joint 
Contract Documents Committee, as amended by the Supplementary 
Conditions.  The extent and limitations of the duties, responsibilities and 
authority of Consultant, as assigned in said Standard General Conditions, as 
amended, shall not be modified, except as Consultant and Owner may 
otherwise agree in writing.  All of Owner's instructions to Contractor(s) will 
be issued through Consultant who will have authority to act on behalf of 
Owner to the extent provided in said Standard General Conditions, as 
amended, except as otherwise provided in writing.  Consultant shall meet 
with Owner throughout the construction phase as deemed necessary by the 
Consultant or Owner, but not less than one (1) time per week.    

  
2. Pre-construction Conference.  Consultant shall organize and conduct a pre-

construction conference with the successful bidder, and shall invite 
representatives of all affected utilities, the City staff, and the project team.  
The Consultant will prepare minutes of this conference for future reference, 
and shall supply a copy to the Owner. At this conference, the Consultant will 
deliver up to five (5) copies of the Contract Documents to the successful 
bidder. 

 
3. Project Coordination. Consultant shall be responsible for coordination with 

the Department of Environmental Quality (DEQ) and other entities as 
required to construct the improvements, as well as with all affected property 
owners within the project areas. This shall include timely notification of 
construction activities as necessary and the procurement of all necessary 
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certifications from the appropriate agency or agencies. 
 

4. Visits to Site and Observation of Construction.  In connection with 
observations of the Work of Contractor(s) while it is in progress: 

 
a. Consultant shall make visits to the site at intervals appropriate to the 

various stages of construction as Consultant deems necessary in order 
to observe as an experienced and qualified design professional the 
progress and quality of the various aspects of Contractor(s)' work.  
Based on information obtained during such visits and on such 
observations, Consultant shall endeavor to determine if such Work is 
proceeding in accordance with the Contract Documents, and 
Consultant shall keep Owner informed of the progress of the Work.  
A part time Resident Project Representative (RPR) will be required 
for all grading or other surface work.  A full time RPR will be 
required during the work on the passive vent system or any other 
underground work.   

 
i. The purpose of Consultant's visits to the site will be to enable 

Consultant to carry out the duties and responsibilities 
assigned to, and undertaken, by Consultant during the 
construction phase, and, in addition, by exercise of 
Consultant's efforts as an experienced and qualified design 
professional, to provide Owner with a degree of confidence 
that the completed Work of Contractor(s) will conform to the 
Contract Documents and that the integrity of the design 
concept as reflected in the Contract Documents has been 
implemented and preserved by Contractor(s).  Subject to other 
terms of this agreement, Consultant shall not, during such 
visits or as a result of such observations of Contractor(s)' 
Work in progress, supervise, direct, or have control over 
Contractor(s)' Work, nor shall Consultant have authority over 
or responsibility for the means, methods, techniques, 
sequences or procedures of construction selected by 
Contractor(s), for safety precautions and programs incident to 
the Work of Contractor(s) or for any failure of Contractor(s) 
to comply with Laws and Regulations applicable to 
Contractor(s) furnishing and performing their Work.   

 
ii. Accordingly, Consultant can neither guarantee the 

performance of the construction contracts by Contractor(s) 
nor assume responsibility for Contractor(s)' failure to furnish 
and perform their Work in accordance with the Contract 
Documents.  During such visits, and based on his on-site 
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observations, as an experienced and qualified design 
professional, Consultant shall keep Owner informed of the 
progress of the Work, and will alert Owner to defects and 
deficiencies in the Work of Contractor(s) and may disapprove 
or reject Work as failing to conform to the Contract 
Documents. 

 
b. Consultant shall prepare reports of the Contractor(s)' activities and 

maintain an accurate "construction diary".  Construction diary shall 
contain notes of all materials installed, and any and all pertinent 
conversations with the Contractor(s) or other entities on behalf of the 
Owner, a copy of which shall be given to Owner no less frequently 
than one (1) time each week during construction of the Project. 

 
d. Consultant shall maintain a digital photograph log during the course 

of construction. Photograph notations shall contain the direction of 
the photo, a brief description of the activity and date, and the photo 
number.  The photograph log shall be delivered to the Owner upon 
completion of the Project.  Photographs shall be taken randomly 
during critical stages of construction, but in no event shall they be 
taken less than once a week. 

 
e. Consultant shall maintain a correspondence file, including but not 

limited to, all memoranda, correspondence, and minutes of the 
progress meetings. 

 
f. During construction, progress meetings to include Owner's 

representative, Consultant, and Contractor(s) and subcontractors, as 
applicable, shall be held on a weekly basis.  Consultant shall be 
responsible for keeping minutes of these progress meetings, and for 
circulating the minutes to all attendees within four (4) days following 
the meeting. 

 
g. In order to track progress of construction, Consultant shall prepare 

weekly progress reports to be provided to the Owner.  This report 
shall include information on major progress during the past week, 
assess construction progress with respect to the Contractor(s)’ 
construction schedule, and note any outstanding claims or potential 
changes in the scope of the project as identified or conveyed to 
Consultant during that week of construction activity.  Consultant shall 
sign this report and obtain a signature from the Contractor(s) that he 
is in agreement.   

 
5. Construction Staking.  Consultant shall provide limited construction staking 
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services for the Contractor(s), as follows: 
 

a. Establish horizontal and vertical control for construction. 
 

b. All staking will be done once, and Contractor(s) will be responsible 
for additional staking at his cost. 

 
6. Defective Work.  During such visits and on the basis of such observations, 

Consultant may disapprove of or reject Contractor(s)' Work while it is in 
progress if Consultant believes that such Work does not conform to the 
Contract Documents or that it will prejudice the integrity of the design 
concept of the Project as reflected in the Contract Documents. 

 
7. Interpretations and Clarifications.  Consultant shall issue necessary 

interpretations and clarifications of the Contract Documents and in 
connection therewith evaluate, prepare and process Work Directive Changes 
and Change Orders as required, for submittal to Owner. 

 
8. Shop Drawings.  Consultant shall review and approve, or take other 

appropriate action with respect to, Shop Drawings (as that term is defined in 
the aforesaid Standard General Conditions), samples and other data which 
Contractor(s) are required to submit, but only for conformance with the 
design concept of the Project and compliance with the information given in 
the Contract Documents.  Such reviews and approvals or other action shall 
not extend to means, methods, techniques, sequences or procedures of 
construction or to safety precautions or programs incident thereto. 

 
9. Substitutes.  Consultant shall evaluate and determine the acceptability of 

substitute materials and equipment proposed by Contractor(s). 
 

10. Inspection and Tests.  Consultant shall provide for material testing as 
specified in the Contract Documents and the City of Casper Standard 
Specifications for Public Works Construction and Infrastructure 
Improvements. 

  
11. Disputes between Owner and Contractor.  Consultant shall act as initial 

interpreter of the requirements of the Contract Documents and judge of the 
acceptability of the Work thereunder and make decisions on all claims of 
Owner and Contractor(s) relating to the acceptability of the Work thereunder 
or the interpretation of the requirements of the Contract Documents 
pertaining to the execution and progress of the Work.  Consultant shall not be 
liable for the results of any such interpretations or decisions rendered in good 
faith.  Owner reserves the right to render final decisions on all Contractor(s) 
claims, acceptability of the Work, and interpretation of the requirements of 
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the Contract Documents. 
 

12. Applications for Payment.  Based on Consultant's on-site observations as an 
experienced and qualified design professional, on information provided by 
the Resident Project Representative and on review of Applications for 
Payment and the accompanying data and schedules: 

 
a. Consultant shall determine the amounts owing to Contractor(s) and 

recommend, in writing, payments to Contractor(s) in such amounts.  
Such recommendations of payment will constitute a representation to 
Owner, based on such observations and review, that the Work has 
progressed to the point indicated, and that, to the best of Consultant's 
knowledge, information and belief, the quality of such Work is in 
accordance with the Contract Documents (subject to an evaluation of 
such Work as a functioning whole prior to or upon Substantial 
Completion, to the results of any subsequent tests called for in the 
Contract documents, and to any other qualifications stated in the 
recommendation).  In the case of Unit Price Work, Consultant's 
recommendations of payment will include final determinations of 
quantities and classifications of such Work (subject to any subsequent 
adjustments allowed by the Contract Documents). 

 
b. By recommending any payment, Consultant will not thereby be 

deemed to have represented that exhaustive, continuous or detailed 
reviews or examinations have been made by Consultant to check the 
quality or quantity of Contractor(s)' Work as it is furnished and 
performed beyond the responsibilities specifically assigned to 
Consultant in this Contract and the Contract Documents.  
Consultant's review of Contractor(s)' Work for the purposes of 
recommending payments will not impose on Consultant responsibility 
to supervise, direct or control such Work, or for the means, methods, 
techniques, sequences, or procedures of construction or safety 
precautions or programs incident thereto or Contractor(s)' compliance 
with Laws and Regulations applicable to their furnishing and 
performing the Work.  It will also not impose responsibility on 
Consultant to make any examination to ascertain how or for what 
purposes any Contractor(s) has used the monies paid on account of 
the Contract Price, or to determine that title to any of the Work, 
materials, or equipment has passed to Owner free and clear of any 
lien, claims, security interests or encumbrances, or that there may not 
be other matters at issue between Owner and Contractor that might 
affect the amount that should be paid. 

 
13. Contractor(s)' Completion Documents.  Consultant shall receive and review 
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tests and approvals which are to be assembled by Contractor(s) in accordance 
with the Contract Documents (but such review will only be to determine that 
their content complies with the requirements of, and in the case of tests and 
approvals the results certified indicate compliance with, the Contract 
Documents), and shall transmit them to Owner with written comments. 

   
14. Walk-Through.  Consultant shall conduct a walk-through with the City to 

determine if the Work is Substantially Complete and a final walk-through to 
determine if the completed work is acceptable so that Consultant may 
recommend, in writing, final payment to Contractor(s) and may give written 
notice to Owner and the Contractor(s) that the Work is acceptable (subject to 
any conditions therein expressed), but any such recommendation and notice 
will be subject to limitations expressed in paragraph I.B.12.b (Construction 
Phase).  

     
15. Record Drawings.  Consultant shall provide the Owner one (1) set of 

electronic drawings showing those changes made during the construction 
process, based on the marked-up prints, drawings, survey data, and other data 
furnished by Contractors to Consultant and which Consultant considers 
significant.  Consultant shall also maintain a regularly updated set of "as-
constructed" blueprints indicating Consultant(s)’ observations of "as-
constructed" Work performed by the Contractor(s).  Within thirty (30) days of 
Substantial Completion, Consultant shall submit one (1) reproducible set of 
11"x 17" record drawings to Owner.  Consultant shall also provide to Owner 
a copy of record drawings in PDF and AutoCAD (in conformance with City 
of Casper Municipal Code 16.16.020 and United States National CAD 
Standards). format compatible with the Owners system, labeled as "Record 
Drawings – Old Landfill Remediation, Project 21-059. 

 
16. Warranty Period Inspections.  Consultant shall perform warranty period 

inspections for completed construction, during a one (1) year period after 
Final Completion of the construction phase.  Warranty inspections shall 
include, but not be limited to, assisting Owner in addressing public 
complaints concerning construction deficiencies during the warranty period, 
attending an on-site project inspection walk-through of the project and 
preparing a listing of noted construction deficiencies at approximately eleven 
(11) months after the Final Completion date for construction, and follow-up. 

 
17. Change Orders.  Consultant shall evaluate and make recommendations for all 

requests for change orders during the construction of the Work.  Consultant 
shall prepare and submit construction change orders along with all necessary 
documentation to the Owner for approval. 
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18. Limitation of Responsibilities.  Unless otherwise provided for in this
Contract, Consultant shall not be responsible for the acts or omissions of any 
Contractor(s), or of any Subcontractor or Supplier, or any of the
Contractor(s)' or Subcontractor(s)' or Supplier(s)' agents or employees or any 
other persons (except Consultant's own employees and agents) at the site or
otherwise furnishing or performing any of the Contractor(s)' Work; however,
nothing contained in paragraphs I.B.1 through I.B.17 (Construction Phase),
inclusive shall be construed to release Consultant from liability for failure to
properly perform duties and responsibilities assumed by Consultant in the
Contract Documents.

ENGINEERING FEE 

In submitting a proposal for this project, the consultant shall prepare and enclose In A Sealed 
Envelope one (1) detailed fee schedule with an upset amount for each fee schedule as covered by the 
Scope of Services in this RFP.  Selection of a Consultant to provide services for this RFP shall be 
based on professional qualifications and fee-based criteria, and the fees of the top three (3) 
Consultants selected for interview will be opened. 

The engineering fee shall be based on estimated project costs, time and material, including hourly 
rates for technical personnel, and reimbursables, with an upset amount.  The fee schedule shall 
include: obtaining environmental approval or permitting, design, test pits, bidding, materials testing, 
construction administration and well monitoring.  If at any time during the term of this contract it 
appears that the upset amount will be exceeded, the Consultant shall immediately notify the Casper 
Engineering Staff and provide a complete statement justifying the anticipated change in the contract 
fee. An amendment authorizing any increased fee can only be approved by the City Council. The 
amendment must be approved before the commencement of any additional work. 

The Consultant shall be responsible and responsive to the City in its requests and requirements 
within the scope of this proposal, and shall confer with and be guided by the directives of the City 
through the office of the City Manager or his designated representative. 

TIMETABLE 

Following is the tentative timetable for this RFP: 

1. Proposal Due:
2. Consultant’s Presentation and Interview:
3. Selection of Consultant by Council:
4. Contract Bidding:
5. Completion of Services:

February 9, 2024 
by February 13, 2024 
February 20, 2024 
May 31, 2024      
September 30, 2024 

The submittal of a proposal will be indication that the Consultant has no problem in keeping 
this schedule. 
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MEETINGS 
 
The Consultant shall attend any special meeting with the City Manager or City staff, relating to the 
performance of this contract, and shall provide the City with monthly written progress reports, 
accompanying partial payment requests. Progress reports shall include personnel utilization and 
associated time applied to the project, in addition to an itemization of expenses. 
 
CONTRACT 
 
The Consultant will be required to sign a contract with the City relating to the work to be performed. 
Such contract shall include, but not necessarily be limited to, the following articles: method of 
compensation, time of performance, subcontracts, duties of the consultant, termination of the 
contract, ownership of material, changes, EEO, ADA, submission of material, and obligations of the 
City. 
 
SELECTION. 
 
The selection of the consulting firm will be based upon General Qualifications and Specific 
Qualifications. General Qualifications include project team qualifications, team management and 
organizational structure, demonstrated experience with landfill remediation including passive gas 
venting systems, proven record of meeting time requirements, and demonstrated history of local 
community performing field work.  
 
A maximum of three (3) consulting firms will be selected to be interviewed by City staff on the basis 
of the proposal submittals and qualifications. Upon completion of these interviews, one consulting 
firm will be selected based on qualifications and fee. 
  
The procedure for considering the priced proposal will be based on selection of three (3) proposals 
that best meet the above qualifications-based criteria, excluding consideration of the fee proposal.  
Upon selection of the top three (3) qualified teams, the fee proposals for these three consulting firms 
shall be opened and analyzed by the City-assigned engineer.  The City-assigned engineer will prepare 
a written summary of the price proposals to be distributed to the selection committee prior to the 
consultant interviews.  Price proposals for Consultants not selected shall be returned unopened to the 
Consultant. No prospective proposer shall withdraw his proposal for a period of sixty (60) days after 
the deadline for proposal submittals. 
 
In making a proposal, the Consultant hereby certifies that he has reviewed this RFP and is familiar 
with all conditions contained therein. 
 
City staff will review all proposals. Final selection of the consultant will be made by the City 
Council. 
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GENERAL. 
 
A. Additional Information. 
 

In addition to the items addressed in the Scope of Services, the following information 
relating to the consultant's qualifications is required. The Consultant shall submit one (1) 
copy of the non-priced technical proposal via email to mharris@casperwy.gov and cc: 
asveda@casperwy.gov . 

 
1. The consulting firm's name, address, and telephone number. 

 
2. Types of services which your firm is qualified to provide. 
 
3.  Verification of being on the list of prequalified design firms (Exhibit “A”) 

maintained by the Wyoming department of Environmental Quality (WDEQ), Solid & 
Hazardous Waste Division, Landfill Remediation Program (LRP).   

 
3. Names of key personnel, the experience of each available for this project, each key 

personnel’s proposed work load and availability towards this project. 
 

4. Names and addresses of outside consultants or associates which will be retained for 
assistance. 

 
5. Number and type of current projects for which the firm is principal engineer. 

 
6. Recent list of completed projects most similar to this project, including key contacts 

and references, approximate budget, and other pertinent information. 
 

One (1) Engineering Fee proposal with upset amount in a sealed envelope shall be submitted 
with the emailed non-priced technical proposal. The envelope containing the price proposal 
shall be labeled "OLD LANDFILL REMEDIATION, PROJECT 21-059 - PRICE 
PROPOSAL". The price proposal shall be signed by an authorized representative of the 
Consultant offering the proposal. 
 

B. Addendum or Supplement to Request for Proposal. 
 
In the event that it becomes necessary to revise any of this Request for Proposal (RFP), an 
Addendum to this RFP will be provided to each Consultant. The City reserves the right to 
change submission date(s) for any reason, including an Addendum or Supplement to the 
RFP. 

 
C. Late Proposals. 
 

Late proposals will not be accepted. It is the responsibility of the Consultant to ensure that 
the proposal arrives prior to 5:00 p.m., Local Time, Friday, February 9, 2024. 

mailto:mharris@casperwy.gov
mailto:asveda@casperwy.gov
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D. Rejection of Proposals. 
 

The City of Casper reserves the right to reject any or all submissions, and to waive 
informalities and minor irregularities in submissions received, and to accept any portion of a 
proposal or all items if deemed in the best interest of the City of Casper. 

 
E. Response Material Ownership. 
 

All material submitted regarding this RFP becomes the property of the City of Casper and 
will only be returned to the Consultant at the City's option. Responses may be reviewed by 
any person after the final selection has been made. The City of Casper has the right to use 
any or all ideas presented in reply to this request. Disqualification of a Consultant does not 
eliminate this right. 

 
F. Incurring Costs. 
 

The City of Casper is not liable for any costs incurred by the Consultant prior to issuance of 
an agreement, contract, or purchase order. 

 
G. Acceptance of Proposal Content. 
 

The contents of the proposal of the successful Consultant may become contractual 
obligations if the City of Casper wishes to execute a contract based on the submitted 
proposal. Failure of the successful Consultant to accept these obligations in a purchase 
agreement, purchase order, contract, or similar instrument may result in cancellation of the 
award, and such Consultant may be removed from future solicitations. 

 
H. Reference Checks. 
 

The City of Casper reserves the right to contact any reference or any client listed in the 
documents for information which may be helpful to the City in evaluating the Consultant's 
performance on previous assignments. 
 

I. Attachments. 
 
 Exhibit “A” 
 Exhibit “B” 
 Exhibit “C” 


